CS

MANPOWER & EQUIPMENT · PERIOD

Sample Project · Pumping Station · 15/11/2026 – 21/11/2026

All areas
Prepared by: Site Engineer

22	4	3	3
Persons	Equipment	Areas	Contractors

TOTALS · days worked

Man-days by trade

Engineer	6
Foreman	6
HSE Officer	6
Carpenter	17
Steel fixer	15
Welder	12
Pipe fitter	6
Electrician	12
Rigger	6
Lifting supervisor	6
Flagman	6
Operator	6
Labour	22
Total	**126**

Equipment-days

Crane 50 t	6
Excavator	6
Manlift	6
Roller	6
Total	**24**

STOPS · HOLIDAYS · NOTES

20/11 Holiday: Friday

21/11 E300 · No work · waiting for work permit
P340 · Lifting stopped 10:30–11:00 for wind, then went on.

ATTENDANCE · 15/11 – 21/11/2026

Name · trade	15	16	17	18	19	20	21	Days
Hussein Ali · Foreman	●	●	●	●	●	H	●	6
Karrar Naeem · Carpenter	●	●		●	●	H	●	5
Mustafa Jabbar · Carpenter	●	●	●	●	●	H	●	6
Yaseen Taha · Carpenter	●	●	●	●	●	H	●	6
Ali Hassan · Rigger	●	●	●	●	●	H	●	6
Qasim Hadi · Lifting supervisor	●	●	●	●	●	H	●	6
Hasan Jasim · Flagman	●	●	●	●	●	H	●	6
Saif Naji · Operator	●	●	●	●	●	H	●	6
Ammar Fadhil · Steel fixer		●	●		●	H		3
Haider Salman · Steel fixer	●	●	●	●	●	H	●	6
Murtadha Kadhim · Steel fixer	●	●	●	●	●	H	●	6
Ahmed Kareem · Engineer	●	●	●	●	●	H	●	6
Salah Mahdi · HSE Officer	●	●	●	●	●	H	●	6
Omar Khalid · Welder	●	●	●	●	●	H	●	6
Zaid Abbas · Welder	●	●	●	●	●	H	●	6
Bilal Sami · Pipe fitter	●	●	●	●	●	H	●	6
Ahmed Raed · Electrician	●	●	●	●	●	H	●	6
Mohammed Riyadh · Electrician	●	●	●	●	●	H	●	6
Abbas Kadhim · Labour	●	●	●	●	●	H	●	6
Hamid Sabri · Labour	●	●	●	●	●	H	●	6
Jasim Mohsin · Labour	●	●	●	●	●	H	●	6
Kadhim Jawad · Labour	●		●	●		H	●	4

• present · H holiday · grey: not recorded

EQUIPMENT ATTENDANCE · 15/11 – 21/11/2026

Equipment	15	16	17	18	19	20	21	Days
Crane 50 t · CR-07	●	●	●	●	●	H	●	6
Excavator · 4417	●	●	●	●	●	H	●	6
Manlift · ML-3	●	●	●	●	●	H	●	6
Roller · R-22	●	●	●	●	●	H	●	6

• present · H holiday · grey: not recorded