Photo comparison


Sample Project · Pumping Station · B400 · Control Building

Area	Contractor	From	To	Photos
B400	Contractor A (Civil)	19 Nov 2026	21 Nov 2026	2

2 day(s) apart Different direction: E 090° → S 178°



Formwork — in progress
Shoring in place for the roof slab



Concrete pouring — in progress
RC frame and roof slab complete

Prepared by · Site Engineer · Sample Contracting Co.