CS

MANPOWER & EQUIPMENT · DAILY

Sample Project · Pumping Station · 21/11/2026

All areas
Prepared by: Site Engineer

21	4	3	3
Persons on site	Equipment	Areas	Contractors

A200 Pump House

4 persons · 1 equipment

#	Name	Trade	Contractor
1	Mohammed Riyadh	Electrician	Contractor C (Electrical)
2	Ahmed Raed	Electrician	Contractor C (Electrical)
3	Jasim Mohsin	Labour	Contractor A (Civil)
4	Hamid Sabri	Labour	Contractor C (Electrical)

Equipment	No.	Contractor	Note
Manlift	ML-3	Contractor C (Electrical)	—

C100 Pump Foundations

9 persons · 2 equipment

#	Name	Trade	Contractor
	Carpentry · Hussein · 4		
1	Hussein Ali	Foreman	Contractor A (Civil)
2	Mustafa Jabbar	Carpenter	Contractor A (Civil)
3	Karrar Naeem	Carpenter	Contractor A (Civil)
4	Yaseen Taha	Carpenter	Contractor A (Civil)
	Steel fixers · 2		
5	Haider Salman	Steel fixer	Contractor A (Civil)
6	Murtadha Kadhim	Steel fixer	Contractor A (Civil)
	No team · 3		
7	Ahmed Kareem	Engineer	Contractor A (Civil)
8	Abbas Kadhim	Labour	Contractor A (Civil)
9	Kadhim Jawad	Labour	Contractor A (Civil)

Equipment	No.	Contractor	Note
Excavator	4417	Contractor A (Civil)	—
Roller	R-22	Contractor A (Civil)	Broke down at noon, back at 15:00

P340 Pipe Rack

8 persons · 1 equipment

#	Name	Trade	Contractor
	Lifting team · 4		
1	Ali Hassan	Rigger	Contractor B (Mech & Piping)
2	Qasim Hadi	Lifting supervisor	Contractor B (Mech & Piping)
3	Hasan Jasim	Flagman	Contractor B (Mech & Piping)
4	Saif Naji	Operator	Contractor B (Mech & Piping)
	No team · 4		

#	Name	Trade	Contractor
5	Salah Mahdi	HSE Officer	Contractor A (Civil)
6	Zaid Abbas	Welder	Contractor B (Mech & Piping)
7	Omar Khalid	Welder	Contractor B (Mech & Piping)
8	Bilal Sami	Pipe fitter	Contractor B (Mech & Piping)

Equipment	No.	Contractor	Note
Crane 50 t	CR-07	Contractor B (Mech & Piping)	—

Note: Lifting stopped 10:30–11:00 for wind, then went on.

E300 **Cable Trench** 0 persons · 0 equipment

No work · waiting for work permit

TOTALS

Manpower

Engineer	1
Foreman	1
HSE Officer	1
Carpenter	3
Steel fixer	2
Welder	2
Pipe fitter	1
Electrician	2
Rigger	1
Lifting supervisor	1
Flagman	1
Operator	1
Labour	4
Total	**21**

Equipment

Crane 50 t	1
Excavator	1
Manlift	1
Roller	1
Total	**4**