SAMPLE CO.

SNAP REPORT · HSE violation

HSE-0007

Raised 21 Nov 2026 10:41

OPEN

Project	Area	Contractor	Severity	Due
	E300 · Cable Trench		High	21 Nov 2026

Finding category	Reference drawing / doc.
Safety	E-300-LAY-002

Open trench without barriers



What was seen

The cable trench is open along 60 m with no hard barriers or warning signs.

Required action · Due 21 Nov 2026

Install hard barriers and signs before the end of the shift.

Prepared by · Site Engineer · Sample Contracting Co.

To: Contractor C — HSE Supervisor