SPECIAL REPORT · Overtime / shift

Friday overtime

Sample Project · Pumping Station

+ 2 ! 1

Date	To	Prepared by	Points	Shift
21 Nov 2026	Project Manager		3	07:00 – 15:00

Crew	Machines
18 workers · 2 foremen	Crane 50 t · 2 welding machines

1 Pump house cladding

A200 OK






Roof and east elevation cladding finished.

2 Control building roof slab


B400 OK




Slab cast, curing started.

3 Backfill around pump bases

C100 FOLLOW-UP





Second layer done — compaction test tomorrow.

Summary: 2 OK · 1 follow-up · 0 issue

Prepared by · Site Engineer · Sample Contracting Co.