RFI REGISTER

Sample Project · Pumping Station · 21-Nov-2026

3	100%	1	0	0	1	1	0
RFIs	Accepted	A · Accepted	R · Rejected	NR · Not ready	C · Cancelled	Open	Late

DISCIPLINE	RFIs	A	R	NR	C	OPEN	LATE	ACCEPTED %
Mechanical	1	0	0	0	1	0	0	—
Civil	1	1	0	0	0	0	0	100%
Electrical	1	0	0	0	0	1	0	—

#	RFI NO	DISC.	RFI DATE	INSP. DATE	AREA	DESCRIPTION	RESULT	CLOSED	REMARK
1	RFI-M-0207	Mechanical	19-Nov-2026	21-Nov-2026	A100	Pipe supports alignment and bolting	**C - Cancelled**		
2	RFI-C-0412	Civil	20-Nov-2026	21-Nov-2026	G300	Bedding and level check before backfill	**A - Accepted**		
3	RFI-E-0118	Electrical	21-Nov-2026	22-Nov-2026	E300	Cable trench depth and sand bedding	**Open**		